CUSTOMER ONBOARDING PLAYBOOK

Discovery to implementation

This playbook covers a standard customer implementation after a signed order. Project-specific commitments must be recorded in the approved project plan.

01 / Discovery and ownership

Customer onboarding starts with a discovery meeting led by the account manager. Identify the customer sponsor, implementation lead, authorized approver and success measures. The account manager collects requirements within 2 business days after discovery and records assumptions and missing inputs. Sales promises that are absent from the signed scope require clarification before delivery work begins.

02 / Readiness gate

The implementation lead checks the requirements baseline, named customer approver, approved access and sample data. Use fictional or anonymized sample data until production access is approved. Aster Vale and the customer must agree acceptance criteria and responsibilities. The implementation clock starts only when the readiness gate is complete.

03 / Standard implementation target

The standard implementation target is 10 business days after the readiness gate is complete. Delays caused by missing customer inputs are recorded with an owner and a revised plan. This target is not a promise that every custom project takes 10 days. Approved scope changes may alter the schedule through the change process.

Approved by the Customer Success Director on 20 May 2026. Atlas-specific requirements are controlled by AV-PRD-001.

CUSTOMER ONBOARDING PLAYBOOK

Acceptance and launch

A launch decision needs evidence, a responsible approver and a clear rollback route. A demonstration is not a substitute for customer acceptance.

04 / Acceptance evidence

The implementation lead links each agreed requirement to a test result and records unresolved defects. The customer approver signs acceptance or states the blocking criteria. Restricted exports and account credentials must remain in approved systems rather than the shared launch checklist. Security review is required before production access.

05 / Training before go-live

Schedule customer administrator training before launch. Cover account roles, ordinary workflows, support intake and the agreed limitations. Record attendance and provide the approved user guide. Training can be rescheduled, but the launch approver must explicitly accept any remaining training risk before proceeding.

06 / Launch authorization

The customer approver, implementation lead and service owner confirm readiness. The launch record lists the release version, configuration owner, open limitations and rollback decision maker. If a blocking acceptance criterion fails, postpone launch or obtain a documented scope decision; do not silently mark the test passed.

Gate	Evidence	Owner
Ready to implement	Baseline, access, sample data	Implementation lead
Ready to accept	Test results and defect list	Customer approver
Ready to launch	Training and rollback record	Service owner

CUSTOMER ONBOARDING PLAYBOOK

Handover and change control

Customer success continues after the first launch. Support responsibilities and new requests must be visible to both the service team and the customer.

07 / Service handover

The service owner accepts the operating guide, escalation route and known limitations. The account manager schedules a success review 30 calendar days after launch. Review the agreed success measures and open actions rather than assuming that a successful technical release means the business goal has been met.

08 / Requirement changes

A requirement change records the requested behavior, reason, affected requirement IDs, security impact, test changes and schedule impact. The product owner and customer approver must approve a scope change before it enters the committed baseline. An email request is an input to review, not automatic approval. For Atlas, CR-014 demonstrates an approved change in AV-PRD-001 version 2.0.

09 / Missing commitments

This playbook does not define subscription pricing, a universal uptime SLA or a guaranteed recovery time. Use the customer's signed agreement for those commitments. If a question cannot be answered from the approved project documents, record the missing information and ask the accountable owner rather than invent a number.

Customer data must follow AV-SEC-001. Standard deadlines are measured from complete inputs, not from an incomplete request.